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Completed Objectives 
 

Measures shaded purple have now been delivered as part of the Travel 

Plan 

Measures shaded grey have been investigated and are not deliverable at 

this time 

 

Objectives/ 

Deliverables 

People Location Effect of 

implementation 

Responsibility Timescale Costs Details 

3.1  Review of 

managing working 

time and flexible 

working 

arrangements 

Staff 

 

 

All campuses Reduction in 

staff commuting 

trips 

UoS (HR) Completed 

April 2013 

- 
Work-life balance policies have been brought together on 
the HR website to promote the range of flexible working 
options available to staff: 
https://www.southampton.ac.uk/hr/services/work_life_balan

ce/index.php 

Further work on flexible working practices is included in the 

University’s Single Equality Scheme and HR’s strategic 

support plan 2010-2015. 

3.2 Implement home 
working policy 

 
Staff 

 

 
All 
campuses 

 
Reduction in 
staff commuting 
trips 

 
UoS (HR) 

 
January 
2015 

 
- 

 
Home working is included in the University flexible working 
policy (see objective 3.1), and the policy document was 
updated in January 2015. The policy focuses on work/life 
balance, and includes avoiding rush hour travel as a 
potential mitigation measure. 
 

3.3 Review 

teleconferencing/ 

videoconferencing 

Staff, 

Students 

 

All 

campuses 

Reduction in 

staff and student 

trips to 

campuses 

Reduction in 

staff business 

trips 

UoS Completed 

2010/2011 

- I-Solutions have reviewed the facilities currently available to 

support video conferencing at the University, and potential 

alternative equipment that could be introduced.  

More work is required to promote the facilities that are 

available, and monitor their use (Objective 3.3.1). 

 

https://www.southampton.ac.uk/hr/services/work_life_balance/index.php
https://www.southampton.ac.uk/hr/services/work_life_balance/index.php
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Objectives/ 

Deliverables 

People Location Effect of 

implementation 

Responsibility Timescale Costs Details 

4.2 Improve linkage 

between NOCS, 

Dock Gate 4 and the 

city 

Staff, 

students 

 

NOCS Improved cycling 

facilities 

Improved 

perception of 

cycling 

UoS 

SCC 

Sustrans 

 

Completed 

2010/2011 

- We have been consulted on the ‘Platform for Prosperity’ 

project  which includes significant improvements to cycle 

links via Dock Gate 4, and have increased the frequency of 

uni-link buses to the NOCS site to cater for growing 

demand.  

A cycle map highlighting routes between Highfield and 

NOCS has been produced, and will be reviewed periodically 

(Objective 4.5.1). We continue to work with SCC and 

Sustrans to identify areas where the cycle network can be 

further improved. 

4.3 Improve linkage 

between WSA and 

cycle network 

Staff, 

Students 

(WSA) 

Winchester Improved cycling 

facilities 

Improved 

perception of 

cycling 

UoS, HCC, 

WCC, Sustrans 

Completed 

February 2013 

- We have met with Sustrans, Winchester City Council and 

local businesses to discuss cycle links in Winchester, 

specifically links between Easton Lane, WSA and 

Winchester Station. Cycle route improvements are proposed 

as part of an Area Travel Plan for Moorside Road (adjacent 

to the Erasmus hall complex), and development of the 

Sustrans route 22 between Alresford and Otterbourne has 

been completed. We will continue to influence these 

discussions through quarterly liaison meetings. We see the 

University position as supporting and discussing proposals 

to be implemented through the plan, rather than leading on 

specific measures at this time. 

4.4 Improve signs 

along routes 

between University 

sites 

Staff, 

students, 

All main 

routes 

Highfield, 

Avenue, 

Boldrewood 

Improved 

walking & cycling 

facilities 

Increased 

awareness of 

routes 

UoS, SCC Completed 

September 

2014 

£30k (Linked to 4.1 and 4.5) Signs and navigation totems 

between the Highfield, Avenue and Boldrewood campuses, 

and surrounding hall sites have been installed as part of the 

SCC Legible Cities project (September 2014), with £30k 

funding provided by the University. 
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Objectives/ 

Deliverables 

People Location Effect of 

implementation 

Responsibility Timescale Costs Details 

4.5 Provide online 

walking and cycling 

maps 

 

Staff, 

students, 

visitors 

 

All 

campuses 

Improved 

walking & cycling 

facilities 

Increased 

awareness of 

routes 

UoS 

 

Completed 

2010/2011 

- Cycle maps for NOCS and the General Hospital have been 

published and are available on the transport website. 

Walking maps indicating routes and walking times between 

Highfield and the halls of residence are included in student 

welcome packs and are available via the transport website. 

These maps will be reviewed periodically (Objective 4.5.1) 

4.5.1 Review and 

update walking and 

cycling maps as 

necessary 

Staff, 

students, 

visitors 

All 

campuses 

Improved 

walking & cycling 

facilities 

Increased 

awareness 

UoS Completed 

2017 

- Maps have now been published and are regularly reviewed 

and updated as necessary. We have a process in place to 

review the content of the transport website, including online 

resources such as maps. Increased online information has 

reduced the use of printed maps. 

4.8 Review cycle 

provision at WSA 

Staff, 

students 

 

WSA Improved cycle 

facilities 

UoS 2011–2012 

academic year 

- See Objective 4.8.1. We continue to monitor demand for 

cycle storage at the WSA campus and Erasmus halls of 

residence. 

4.8.1 Provide secure 

cycle provision at 

WSA 

Staff, 
Students 
(WSA) 

Winchester 
Improved cycle 

facilities 

Reduction in 

number of 

bicycles stolen 

UoS Completed 

August 2013 

£26.6K A secure cycle store providing 40 spaces was installed 

during the summer of 2013. The facility is managed by the 

Estates team on site and is promoted to staff and students 

to reduce the number of bikes locked to street furniture 

within car parks and along Park Avenue. 
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Objectives/ 

Deliverables 

People Location Effect of 

implementation 

Responsibility Timescale Costs Details 

4.9 Review 

management of bike 

cages 

 

Staff, 

Students 

 

All 

campuses 

& hall sites 

Improved cycle 

facilities 

Reduction in 

number of bikes 

stolen 

UoS Completed  

September 

2012 

 

 

£7k We have replaced key locks with card access systems at all 

campus and hall cycle stores where such a system is 

practicable. All new facilities will adopt the same system. 

An active strategy for removal of abandoned bikes (measure 

4.9.1) and cycle locks is now underway. Metal rails for the 

storage of cycle locks have been provided in cycle stores on 

the Highfield Campus, and have reduced the number of 

abandoned locks. 

A dedicated cycling desk is provided in the uni-link office to 

provide information on storage and security. Records of use 

and capacity are now kept to inform our on-going cycle 

strategy, and are used in the University EMS data 

submission. 

4.12 Consider 

introduction of cycle 

training scheme 

 

Staff, 

students 

All 

campuses 

Increase in 

numbers of  staff 

and students 

cycling 

UoS Completed 

2010/2011 

£5 per person SCC provides subsidised adult cycle training, which is 

promoted through the uni-link office. Uptake from staff and 

students has been good. We will continue to promote this 

service, and any others that become available. 

4.13 Introduce bike 

rental scheme 

 

Staff All 

Campuses 

Increase in 

intercampus bike 

use 

 

Increase in bike 

use  to campus 

UoS, SCC, SGH 2012/13 

Academic 

year 

- We are yet to identify a rental scheme that offers a suitable 

service for staff and students, and feedback from other 

institutions has indicated the cost/benefit of such a scheme 

is limited. 

We promote an existing cycle hire scheme run at 

Southampton Central Station (Brompton Dock) and have 

negotiated a discounted hire rate for University staff, 

advertised on the University employee benefits website. 

SCC may consider a city wide hire scheme as part of 

ongoing LSTF projects, and the University would review 

opportunities for staff and students to participate. 
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Objectives/ 

Deliverables 

People Location Effect of 

implementation 

Responsibility Timescale Costs Details 

4.14 Review cycle 

purchase scheme 

(Cycle to Work) 

 

(On-going Measure 

4.14.1) 

Staff All 

campuses 

Increase % of 

staff cycling 

UoS Completed 

2010/2011 

- The Cycle to Work scheme was re-tendered in March 2010. 

The scheme is currently administered by CycleScheme. 

The new scheme is promoted at regular cycling events 

across the University. Since it was introduced, uptake has 

shown continual growth. The average spend per person is 

approximately £680. 

4.15 Introduce ‘bike 

buddy’ scheme 

Staff, 

students 

 

All 

campuses 

Improved 

support for 

cycling 

 

UoS 
For academic 
year 2010–
2011 

£300 Per 

annum 

Feedback from other Universities within the EAUC Transport 

Network indicated that uptake of such schemes is minimal. 

As a result we do not propose introducing a formal scheme, 

and will concentrate on encouraging informal links instead. 

4.16 Introduce ‘walk 

buddy’ scheme 

Staff, 

students 

All 

campuses 

Improved 

support for 

walking 

UoS 
For academic 
year 2010–
2011 

£300 Per 

annum 

Feedback from other Universities within the EAUC Transport 

Network indicated that uptake of such schemes is minimal. 

As a result we do not propose introducing a formal scheme, 

and will concentrate on encouraging informal links instead. 

4.17 Review Doctor 

Bike scheme 

 

(On-going Measure 

4.17.1) 

Staff, 

students 

All 

campuses 

 

Improved 

support for 

cycling 

UoS Completed 

2010–2011  

£1,200 per 

annum 

We have continued to monitor uptake of the Bike Dr service, 

which remains very popular with staff and students. 

Frequency was increased from monthly to fortnightly in 

2012, and has attracted additional LSTF funding to move to 

a weekly service in 2014. 

4.17.2 Provide Bike 

Dr service at other 

campuses 

Staff, 

students 

Avenue, 

hall sites 

Improved 

support for 

cycling 

UoS Completed 

2013-2014 

£1,200 per 

annum 

A Bike Dr service operates during cycle promotion events at 

the NOC campus. A service at Avenue Campus and halls 

was piloted in 2013/14, and has been confirmed for the 

2014/15 academic year. 
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Objectives/ 

Deliverables 

People Location Effect of 

implementation 

Responsibility Timescale Costs Details 

4.18 Introduce 50p 

bike mileage rate 

Staff  All 

campuses 

Improved 

support for 

cycling 

UoS 

 

2012–2013 

 

- The current mileage rate offered to cyclists is 10p per mile.  

Uptake of bike mileage is minimal. After discussions with 

procurement and colleagues at other Universities, it was felt 

an increase in rate is unlikely to significantly increase 

uptake, or act as an effective motivator for increased cycle 

use.  

5.2 Provide real-time 

bus passenger 

information 

 

(On-going Measure 

5.2.1) 

Staff, 

students, 

visitors, 

public 

All main 

bus stops 

Improved 

passenger 

information 

Increase 

awareness of 

bus services 

Improve 

perception of 

bus travel 

uni-link 

UoS 

SCC 

Completed 

October 2010 

£16k The redeveloped uni-link Interchange includes a real-time 

information board in the heart of the facility to provide up-to-

date service information. 

This facility was upgraded in 2013 to provide an integrated 

RTI Totem, provided by SCC as part of their Legible 

Cities/RTI LSTF project. 

5.3.3 Promote use of 

Student Entitlement 

for uni-link 

Students Southampton 

halls/ 

campuses 

Increased 

student 

patronage 

UoS For 2012/13 

academic year 

and on-going 

- From the 2012/13 intake, all students joining the University 

receive an entitlement allowance of £300 to be spent on 

University products and services, including uni-link 

academic year passes. We promote this option on the 

transport website and in the uni-link office, including the 

option to purchase a uni-link pass online. 

5.4 Prepare a Kick-

Start bid for uni-link 

Staff, 

students, 

visitors, 

public 

All 

campuses 

Improved bus 

service 

UoS 

uni-link 

SCC 

For 2009–

2010 and On-

going 

- This objective has been overtaken by the LSTF funding 

applications by SCC (Objective 9.3.1), which include 

significant investment in bus service improvements, and by 

other funding streams including the Better Bus Fund. We will 

continue to pursue funding and development opportunities 

through these routes, although we would consider a kick 

start bid in the future if a suitable opportunity presented 

itself. 
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Objectives/ 

Deliverables 

People Location Effect of 

implementation 

Responsibility Timescale Costs Details 

5.5 Introduce a 

salary sacrifice 

scheme for uni-link 

bus passes 

 

 

Staff All 

campuses 

Bus journeys 

become more 

cost effective 

and attractive 

UoS Discounted 

2010-2011 

- We have explored this option with finance and do not 

believe it is possible to implement at this time. There are 

specific rules prohibiting salary sacrifice for a service that 

could be considered a ‘benefit in kind’ and a network pass 

would fall within this category. This situation may change, 

particularly with proposals for multi-operator smart cards 

progressing, and we will continue to look for opportunities to 

progress this measure. 

5.6 Introduce 

through-ticketing 

between uni-link and 

Go-Ahead services 

Staff, 

students, 

visitors 

All 

campuses 

Improved public 

transport service 

uni-link Introduced 

June 2013 

£20.5k (cost 

to University) 

The ‘Key’ Smartcard was introduced on uni-link services in 

June 2013. This card is also used on Bluestar and Wilts & 

Dorset services, and greatly increases the number of 

through-ticketing offers available to staff and students. 

5.7 Review through-

ticketing between 

Winchester and 

Highfield campuses 

 

(On-going measure 

5.7.1) 

Staff 

Students 

 

 

WSA Improved service UoS 

Go South Coast 

For 2009–

2010 

academic year  

- Bluestar 90-day passes are available to WSA students at a 

discounted rate, and we introduced 10-trip ticket booklets in 

2010 to cater for less frequent trips. Uptake of the 10 trip 

ticket has been very low, so was discontinued from October 

2013. 

90 day passes are now provided on ‘Key’ Smartcards and 

include access to the uni-link network, making them 

significantly better value.  

This measure is superseded by 5.7.1, which sets out to 

maintain and develop travel options at WSA.  

5.8 Improve bus 

interchange 

 

Staff, 

Students, 

visitors 

Highfield Improved waiting 

facilities 

Safer operation 

of services 

UoS 

uni-link 

SCC 

Completed 

September 

2010 

£1.5m The redevelopment of the Interchange was completed in 

September 2010. The project was funded through a 

successful partnership between UoS, SCC and Go South 

Coast.  
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Objectives/ 

Deliverables 

People Location Effect of 

implementation 

Responsibility Timescale Costs Details 

5.11 Introduce 

cheaper rail fares for 

staff and students 

Staff, 

students 

 

 

All 

campuses 

Improved public 

transport service 

UoS, South 

West Trains 

For 2011–

2012 

academic year 

- Discussions have been held with South West Trains, who 

have indicated that they would be willing to offer season 

ticket discounts for travel between Southampton Parkway 

and Winchester, however we have encountered issues 

regarding the legal licences required to formalise these 

offers and as a result have struggled to implement them.  

In addition, a student rail card offers a greater level of 

discount than a route-specific season ticket from South 

West Trains. 

We will continue to explore options for rail offers, including 

opportunities to provide cross ticketing using ITSO 

Smartcards. 

5.12 Promote use of 

'green' taxi firm 

Staff All 

campuses 

Reduced 

pollution 

Cheaper fares 

Staff 

 

UoS Completed 

2010/11 

- We have worked with our Procurement Team on a tender 

for taxi firms to be added to the University approved supplier 

list, including specific consideration of their environmental 

policies. This process will be repeated when the service is 

re-tendered. 

6.2 Investigate the 

introduction of a 

daily car park permit 

pricing structure and 

management system 

Staff Highfield Support for 

adopting more 

sustainable 

modes 

UoS Pilot January 

2014 

19p per permit Single use parking permits (sold in sheets of 5 permits) are 

being introduced alongside other permit options in January 

2014. This option will allow occasional car use by those who 

would otherwise travel via other modes 

6.6 Phase out 

essential car 

allowances 

Staff All 

campuses 

Increase in 

alternative 

modes of 

transport 

UoS (HR) For 2010–

2011 

academic year 

- A revised policy for essential car users is currently under 

review, although this has not yet been signed off by the 

University. 
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Objectives/ 

Deliverables 

People Location Effect of 

implementation 

Responsibility Timescale Costs Details 

6.9 Cap new car 

parking spaces 

beyond those 

already identified 

and planned 

Staff All 

campuses 

Reduction in 

parking per head 

of population 

UoS Completed 

2010/11 

– Parking on the Highfield Campus is restricted to 1881 

spaces, as set out in the University Estate Strategy. 

6.10 Remove named 

car park spaces 

Staff All 

campuses 

Leadership by 

example 

UoS For 2011/12 

academic year 

- There are no parking spaces allocated to individually named 

staff on our campuses, however spaces for specific roles 

remain in place for operational reasons. It is requested that 

new Deans are not allocated a named parking space. 

Allocated spaces are periodically reviewed to check that 

they are still required. 

6.12 Provide secure 

parking for PTWs 

Staff, 

students, 

visitors 

Highfield 

campus 

Increased P2W 

use 

UoS For 2009–

2010 

academic year 

and on-going 

£6k Motorcycle parking facilities have been installed at the 

following locations: 

• To the rear of B46 (12 spaces) 

• Within the Pay & Display car park (10 spaces) 

• Within the Upper Nuffield car park (4 spaces) 

These facilities are promoted through the UoS motorcycle 

users group. Motorcycle parking is considered as part of 

planning for new facilities.   

6.12.1 Review 

security/safety/use of 

PTW parking 

facilities 

Staff, 

students 

All 

campuses 

Improved 

facilities for 

PTW, 

reduction of 

inappropriate 

PTW parking 

UoS 2013-14 

academic 

year 

Incorporated 

within projects 

Dedicated motorcycle parking facilities have been provided 

on the Highfield Campus; however informal parking takes 

place in some locations and at other campuses. We 

continue to review existing PTW parking and identify 

opportunities to formalise parking and improve security. We 

have imposed measures to stop informal parking where it 

has been identified as inappropriate. 
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Objectives/ 

Deliverables 

People Location Effect of 

implementation 

Responsibility Timescale Costs Details 

6.13 Increase cost of 

visitor car parking 

Visitors Highfield 

campus 

Reduction in 

visitor car trips 

Uos For 2009-10 

academic year 

- We have not increased the cost of Pay & Display (P&D) car 

parking, however the current price (£1 an hour, up to 8 

hours) is comparable to charges elsewhere in the city and 

acts as a disincentive for regular commuter use. We intend 

to introduce a card payment option for P&D parking in 2014, 

which will include a review of pricing. 

6.15 Review ‘green’ 

procurement policy 

for vehicles 

Staff All 

campuses 

Reduction in 

emissions/ 

carbon footprint 

Promotion of 

green issues 

UoS Completed 

February 2011 

– A review process for the purchase of University vehicles has 

been agreed with procurement and was introduced in 

February 2011. All requests for new or replacement vehicles 

are now assessed against carbon emissions, and require 

agreement of the Transport Manager to proceed. 

6.16 Review type 

and use of University 

fleet vehicles 

Staff All 

campuses 

 

Information on 

fleet vehicle use 

UoS Completed 

2010/11 

- Fleet vehicle carbon emissions are collated as part of our 

Estates Management Statistics return. A process is in place 

to capture this information on an annual basis.  

6.17 Consider 

introduction of 

booking system for 

University vehicles 

Staff All 

campuses 

Improve the use 

of University 

fleet vehicles 

Reduce the need 

to travel by 

private car 

UoS Removed 

October 2011 

- This objective was reviewed alongside a wider Fleet vehicle 

review with our procurement team. The cost of 

implementation was considered to outweigh the benefit of 

introducing such a system. We will revisit this objective if the 

policy surrounding the allocation of fleet vehicles is reviewed 

in the future. 

6.19 Promote 

Winchester Park and 

Ride sites 

Staff, 

students, 

visitors 

WSA Reduce staff, 

student and 

visitor trips to the 

campus 

Reduce need for 

car parking 

UoS Completed 

2010-2011 

– WSA display promotional material for the park & ride 

facilities in Winchester, with details also available on the 

transport website.  
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Objectives/ 

Deliverables 

People Location Effect of 

implementation 

Responsibility Timescale Costs Details 

7.1 Promote 

business travel 

hierarchy 

Staff, 

students 

All 

campuses 

Reduction in 

staff and student 

car use 

UoS For 2009–

2010 

academic year 

 

On-going 

- Information on the University transport website is now 

structured to promote the business travel hierarchy: 

(http://www.southampton.ac.uk/transport/businesstravel/busi

nesstravel.html) 

 The order of preference is: 

1) remove the need to travel 

2) walk 

3) cycle 

4) public transport 

5) car share 

6) car hire 

7) use of fleet vehicle 

8) private car 

9) air travel 

7.2 Check 

staff/student car 

licences, MOT and 

insurance 

documents 

Staff, 

students 

 

All 

campuses 

Ensure staff and 

students have 

legal driving 

documents 

UoS 

Procurement, 

local managers 

 

For 2011–

2012 

academic year 

- Linked to 6.15. This information is collected as part of the 

application process for fleet vehicles and the booking 

process for vehicle hire. 

7.3 Consider 
introducing driver 
training 

Staff, 
students 

All 

campuses 

Reduce 
vehicle 
emissions 

UoS For 2011–
2012 

-- We have discussed current driver training provision with 

colleagues in E&F, and have investigated training 

opportunities available through other bodies including HCC. 

Training includes advice on economical driving skills and the 

impact in terms of carbon emissions. We will review whether 

this should be mandatory. 

http://www.southampton.ac.uk/transport/businesstravel/businesstravel.html
http://www.southampton.ac.uk/transport/businesstravel/businesstravel.html
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Deliverables 

People Location Effect of 

implementation 

Responsibility Timescale Costs Details 

7.4 Freeze mileage 
allowance 

Staff 
All 

campuses 

Reduce car 
business use 

UoS For 2009–
2010 
academic year 

- University mileage allowances have remained static since 

2006, at the following rates:  

• First 50 miles of any round trip (all engine sizes) at 

40p per mile 

• All mileage in excess of this at Public Transport 

rate of 23p per mile.  

http://www.southampton.ac.uk/finance/central/mileage.html 

7.9 Work with 
Procurement Team 
to develop and 
implement Business 
Travel Policy 
 

Staff 
All 

Campuses 

More control of 
business travel, 
measurement of 
scope 3 
emissions from 
travel 

UoS Summer 2017 
- The University Health & Safety Office have developed a 

Business Travel Policy. The Transport Manager was 

consulted during this process, aligning the objectives of the 

policy with those of the Travel Plan wherever practicable. 

8.1 Sustainability 
Officers to promote 
more sustainable 
travel modes 

Staff, 

students 

 

 

All 

campuses 

Commitment to 
travel plan 

UoS Ceased 2016 
- A network of Sustainability Officers was in place until 2016, 

to assist with communicating environment and sustainability 

messages. The Travel Plan was discussed within 

Sustainability Officer meetings in July 2011 and March 

2013. The group was disbanded in 2016 as other 

communication and engagement activities were undertaken 

as part of the University EMS. 

8.2 Review 
relocation 
allowances 

Staff, 
students 
 
 
 

All 

campuses 

Encourage 
new starters to 
use more 
sustainable 
travel modes 

UoS 2012 
- Discussions have been held with HR and the current system 

has been reviewed.  It is likely that future changes will 

include provision of information on transport options, rather 

than a change in the level of allowance based on modal 

choice. 

http://www.southampton.ac.uk/finance/central/mileage.html
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Objectives/ 

Deliverables 

People Location Effect of 

implementation 

Responsibility Timescale Costs Details 

8.3 Update transport 

pages on website 

(including business 

travel hierarchy) 

Staff, 

students, 

visitors 

All 

Campuses 

Awareness of 

sustainable 

modes 

UoS Completed 

2010/11 

- Online transport information is provided via:  

• the transport website (www.soton.ac.uk/transport).  

• the HR Employee Benefits pages 

• the uni-link and Bluestar bus websites 

• the main University website 

Links are provided between web pages, and are regularly 

checked to ensure they work. The information provided on 

the transport website follows the hierarchy set out in 7.1. 

8.4 Provide 

walking/cycling maps 

on website 

Staff, 

students 

All 

Campuses 

Awareness of 

sustainable 

modes 

 

Uos 

 

Completed 

2010/11 

- See 4.5, 8.3. Updates will be provided periodically, and will 

form part of the wayfinding project. 

8.6 Produce travel 

pack for all new staff 

and students 

Staff, 

students 

All 

campuses 

Awareness of 

sustainable 

modes 

 

UoS For 2009–

2010 

academic year 

and on-going 

- Travel Information (including uni-link bus timetables and 

walking maps) is provided to students joining the University. 

Similar information is available for new staff joining the 

University, along with links to the transport website.  

The Transport Manager and Environment Manager deliver 

presentations and workshops at staff induction events to 

highlight sustainability issues, including transport and the 

Travel Plan. 

8.8 Implement ‘green 

travel’ marketing 

campaign 

Staff, 

students 

All 

campuses 

Awareness of 

sustainable 

travel modes 

UoS For 2009–

2010 

academic year 

and on-going 

- Green travel has been marketed through regular transport-

related events during the University calendar, and in 

association with numerous other University events. We 

maintain transport information online, on noticeboards in the 

Highfield Interchange, bus stops, cycle stores and within the 

Staff Club. 

http://www.soton.ac.uk/transport
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Objectives/ 

Deliverables 

People Location Effect of 

implementation 

Responsibility Timescale Costs Details 

9.3.1 Work with SCC 

to identify projects to 

be brought forward 

with support from 

LSTF funding 

Staff, 

students 

Various Support delivery 

of the Travel 

Plan 

 

Progress 

projects which 

offer wider 

benefits to the 

city 

UoS 

SCC 

Other 

stakeholders 

To March 

2016 

Cross project 

match funding 

SCC submitted a successful bid for Government LSTF 

funding until March 2016. The University was a partner in 

the bid process, and will play an on-going role in the 

identification and promotion of projects that could be funded 

via the LSTF. 

KPI: Projects funded by the LSTF 

• Match-funded cycle store on Highfield Campus 

• Interchange RTI Totem 

• Video cycle route maps 

• Public Transport RTI application 

• Interactive campus walking map 

• Additional Bike Dr services 

• Cycle route improvements (key city cycle 

corridors) 

• Lovers Walk route improvements 

9.6 Develop 

schemes to 

encourage staff and 

students to use rail 

Staff, 

students 

All 

campuses 

Increase public 

transport use 

Reduce car use 

UoS, South 

West Trains 

2010–2011 

academic year 

and on-going 

- Rail travel is promoted via the Travel Plan and transport 

website for both commuter and business travel. Rail tickets 

ordered through the University procurement website can be 

collected on-site at the Uni-link office. Rail discounts 

(Objective 5.11), including student rail cards, are promoted 

via the transport website. 

9.7 Employ Uni-

active travel officer 

Staff, 

Students 

 

 

All 

campuses 

Promote active 

travel modes 

UoS 

Sustrans 

SCC 

Solent 

For 2009–

2010 

academic year 

for three years 

- The evolution of the Travel Plan, and support from other 

resources (such as Sustainability Officers, SCC’s ‘My 

Journey’ campaign, Sustrans and members of the Student 

Union) has allowed us to incorporate active travel promotion 

within existing roles. We will continue to review the need for 

additional resources. 

 


